



TRAINING COURSE OUTLINE

www.radtac.co.uk

Using Scrum with PRINCE2 – 2 days

Scrum is a well established and popular Agile method. Scrum fits well alongside traditional methods and increasingly, organisations that use PRINCE2 and similar ‘traditional’ approaches to Project Management are seeking to achieve the benefits available from complementary Scrum practices.

It may at first appear that there is an incompatibility between Scrum and PRINCE2 and traditional methods – and it is true that using them together is not straightforward. However the potential benefits are huge, and when approached properly the issues can be addressed and can be resolved in a way that builds on the strengths of both.

This training course examines the issues, risks and benefits of implementing Scrum alongside traditional PRINCE2 methods, and presents options and proven solutions through examination of the implications and practical Case Studies.

Audience

This course will benefit anyone with an interest in recognising the benefits of using Scrum with PRINCE2 or ‘traditional’ Project Management. Attendees will include Project Managers and team members from both Agile and Traditional projects, Project Sponsors and other Project Board members, Project Assurance and Project Support personnel and those responsible for or considering the introduction of a more Agile approach into a non-Agile environment.

Content

- PRINCE2 and Scrum philosophies, synergies and tensions
- Scrum PRINCE2 Project Organisation
- Directing a Scrum Project and the role of the Project Board
- Scrum Project Start-up, Initiation and the PID
- The role of the Business Case on a Scrum project
- Planning and Control of Scrum projects, releases and iterations
- Scrum Risk Management
- Managing Scrum Project Stage Boundaries
- Scrum Configuration Management and Change Control
- Scrum Project Management Products and Scrum Project Reporting
- Scrum Project Tolerance and Managing Scrum Product Delivery
- Assurance of a Scrum project
- Quality in a Scrum Project Environment
- Integration and transitioning to Scrum

Additional Details

Duration 2 days

Setup Laptop projection; flip charts; space for groups of three or four to work together in comfort.